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◼ Overview of Drainage Conditions

◼ Conditions

◼ Causes

◼ Process for Completing Drainage Improvement Project

◼ Planning

◼ Design

◼ Construction

◼ Questions and Answers
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Causes
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◼ Increased Impervious Area 

◼ Poorly Draining Soils

◼ Insufficient Drainage Conveyance/Outfall

◼ Fences Blocking Flow

◼ Increased Rainfall
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◼ Planning Phase

◼ Existing storm drain system inventory and analysis

◼ Coordination with MCDOT (quantity management)

◼ Coordination with MCDEP (stormwater 
management)

◼ Property owner involvement (easements, impacts)

◼ Phasing with other projects

◼ Investigate Funding Options



Process 

Hesketh Drainage Briefing

◼ Design Phase

◼ Develop Alternatives / Define Project Limits

◼ Utility Coordination

◼ Prepare Design Documents

◼ Permitting

◼ Secure Funding

◼ Advertise
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◼ Construction Phase

◼ Bid Project

◼ Contractor Selection

◼ Construction Services

◼ Community Notifications
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Questions?


